“3’-? &Q&Eﬁﬁﬂlﬁﬁw CHANGE ORDER (CO) CO No.: 00020

TITLE: Ductbank Ext. to System Site DATE:08/15/2017
PROJECT: Construction Package No. 4 CONTRACT NO: 1

CONTRACTOR: Attn: Antonio Canete
400 N F Street
Wasco, CA 93280

DESCRIPTION OF CHANGE:

DL 00008 instructed CRB to comply with RDP Directive Number 0004 and Figures 1 and 2 regarding Ductbank
Extension to System Site.

1- Contractor is hereby directed to install all LV underground conduit ductbanks that lead to an adjacent Systems Site
(i.e., Traction Power Facility, Train Control Facility, and Stand-Alone Radio Site). The ductbank shall be terminated
(capped or plugged and the connection shall allow the future extension of the ductbank) 1 ft beyond the Systems Site's
footprint and install a telltale (e.g.: small PVC pipe) to mark the end of ductbank for future installation reference. Refer to
Figure 1.

2- Contractor is hereby directed to install one {1} HVY manhole and 12 HV underground conduit ductbank (for rail return)
that lead to an adjacent Traction Power Facility (main gantry is located inside the Traction Power Facility's footprint). The
ductbank shall be terminated (capped or plugged and the connection shall allow the future extension of the ductbank) 1
ft beyond the Traction Power Facility's footprint and install a telltale {e.g.: small PVC pipe} to mark the end of ductbank
for future installation reference. Refer to Figure 2

Time

Payment Unit Adj.
PCO_ Item_ _ Description . _Quantity  Units = Price _ Net Amount (Days)
oooo1 Ducibank Ext. to System Site 1.0 LS $296,356,31 $296,356.31 0

Total: $296,356.31 0

ATTACHMENTS: None
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High-Speed Rail Authority
TITLE: Ductbank Ext. to System Site DATE: 08/15/2017
PROJECT:  Construction Package No. 4 CONTRACT NO: 1

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Coniract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
propesed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form abave.

Acceptance by
Signature ] Date
7 ”") Antonio Canete - Project Director and CEO of CRB
LA , oL 17/ 2 2
HNTB Corpbration
Submitted by
Signature Date

Wﬁ/ Mike Barbour - Design-Build Oversight Manager 5_ /5-20 (7

Recommended by
Signature Date

Approval by

Signa c Date/ /
Benjamin Camarena - Design & Construction
Manager 8 / 6 / 1
T ra
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